



GLYCANC

EU MSCA RISE Project 645756

Final Assembly Meeting

May 2019

Porto Heli, Greece

Content

- Project Success in Numbers: Implementation of Secondments, Reports, Deliverables/Workpackages, Publications
- The Final Report
- Discussion: Outcome of GLYCANC
- Future after GLYCANC

Overview:

Implementation of Secondments

- Fulfilled: 142 / 148 person-months (April 2019)
- Fulfilled until 30th June, 2019: 146,75 months
= 99%
- *Open secondments: From Seoul (6 months), from Varese (approx.2,3), from Münster (1)*

Overview:

Implementation of Publications, Deliverables, Workpackages

- Number of new publications: 19
- Deliverables: All deliverables were delivered in time (Project Coordinator), pending on 30th June, 2019: 5/48
- Workpackages 3, 4, 6, 10 unfinished
 - In vitro analysis of microRNA-dependent Syndecan-1 regulation in IBC
 - Mechanistic in vitro investigation of Syndecan-dependent transcriptional activation
 - Analysis of signaling pathways
 - Chemotherapeutic resistance
 - Inhibitory effect of 4- MU in vivo

Final Report (Coordinator)

- Within 60 days following the end of the last reporting period
- Report covers whole project period
- Final technical report
- Final financial report
(final summary financial statement created automatically by the electronic system, consolidating the individual financial statements for all reporting periods)
- To be submitted together with Periodic report for the last RP

Final Report (Beneficiaries)

- Send last deliverables and data to Coordinator
- 17/34 Secondment Reports delivered – REMIND YOUR SECONDEES
- Submit Financial Report to EU Portal
 - Financial Report can be reviewed by Participant Contacts
 - Submission only by Project Financial Signatory (PFSIGN)

How? See

http://ec.europa.eu/research/participants/data/ref/h2020/other/events/2016-02-24/5_reporting-and-payments-business-and-it.pptx

After the Project

- Final Report before 1st September, 2019
- After max. 90 days (1st December, 2019):
Payment of the balance by EU
 - Incurred eligible costs * reimbursement rate (99%?)
OR Maximum Grant Amount
 - Includes release of Guarantee Fund
 - Reduction due to improper implementation possible
 - Coordinator pays remaining funds to Beneficiaries
- Audits possible until 2 years after final payment (approx. January 2022) – Keep records
- Stay in touch for Secondees: EU Alumni network
<https://www.mariecuriealumni.eu/>

Discussion:

GLYCANC - Which goals did the project reach? What was it good for? Where did it get you?

- Results & New Insights...?
- New Collaborations & Friendship...?
- Personal Development & Career...?
- Money...?
-?